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Regional Advanced Acquisition Strategy - PROC6002 

Scope 

Acquisition involves the development of a project strategy  (Project Delivery Acquisition Strategy – 
PROC2050 [PROC2050]), District/Center strategy  (Advanced Acquisition Strategy – PROC2060 
[PROC2060]), and a Regional strategy (this process).   

This process covers the procedure for reviewing and integrating contract activities through a 
Regional Acquisition Planning  Strategy (per EFARS) Board (RAPSB) at each MSC.  This board 
will utilize results from the Districts’ Advanced Acquisition Planning Boards. (change title of Board 
through out the process)  Response: accepted 

Policy 

AFARS  (Army Federal Acquisition Regulation Supplement) 
[http://acqnet.saalt.army.mil/library/AFAR/AFARS_OCTOBER_2001_with%20Nov-29-2001-
update.pdf] 

DFARS (Defense FAR Supplement) [ http://www.acq.osd.mil/dp/dars/dfars.html] 

EFARS (Engineer Federal Acquisition Regulation Supplement) 
[http://www.hq.usace.army.mil/cepr/asp/library/efar.asp] 

ER 5-1-11, U. S. Army Corps of Engineers Business Process 
[http://www.usace.army.mil/inet/usace-docs/eng-regs/er5-1-11/entire.pdf] 

FAR (Federal Acquisition Regulation) [ http://www.arnet.gov/far/] 

Responsibility  

The Regional Management Board (RMB)  MSC Commander Response:  Rejected, RMB 
responsibility per HQUSACE is responsible for  

• Forming and activating the Regional Acquisition Planning Board (RAPB). 

• Acting upon the RAPB’s recommendations. 

The Major Subordinate Command (MSC) Ttechnical Response: Rejected Division Director is 
responsible for providing general oversight of the RAPB., to include ensuring that no District 
contracting responsibilities are usurped by the RAPB. Response:  Rejected, leave as is, referenced in 
activity preface 

The Regional Acquisition Planning Board (RAPB) is responsible for 
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• Assessing regional acquisition matters at least twice annually and reporting to the Regional 
Management Board (RMB) on regional acquisition trends 

• Balancing contracting capacity among Districts, Division-wide acquisition capacity, and 
the planned strategy to meet regional needs and required contracting goals 

�Identifying contracting methods and capabilities to enhance mission execution, better support 
customers, and other items of regional concern 

• Ensuring that no District contracting responsibilities will be usurped by the RAPB 
Response: rejected 

Distribution 

Major Subordinate Command (MSC) Technical Division Director* 

Regional Acquisition Planning Board (RAPB)* 

Regional Management Board (RMB)* 

Ownership 

The BP/P2 Configuration Manager is responsible for ensuring that this document is necessary, that it 
reflects actual practice, and that it supports corporate policy. 
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System References 

Acronyms and Glossary – REF8000[REF8000] 

Advanced Acquisition Strategy – PROC2060[PROC2060] 

Project Delivery Acquisition Strategy – PROC2050 [PROC2050] 

Activity Preface 

This process is performed at least semi-annually.  Regional acquisition planning is the strategy by 
which procurement decisions are coordinated and integrated across the entire region.  It is an 
extension of the District’s acquisition planning efforts.  The RAPB will be focused on the review of 
overall District acquisition strategies, regionalizing contracting where appropriate, facilitating 
sharing of contracts, developing contracting capabilities to enhance customer support efforts, 
developing and implementing standard operating procedure for regional contracting, and enhancing 
Small Business opportunities. This process covers the Current Fiscal Year (CFY), CFY+1, and 
CFY+2.    This Board will neither duplicate nor supplant the responsibilities of the Director of 
Contracting or the Deputy for Small Business at the MSC, and Chiefs of Contracting and Small 
Business at the District level.  

Regional Management Board (RMB) MSC Commander Response: 
Rejected, see above 

1. Form and activate Regional Acquisition Planning Board (RAPB). 

The RAPB will serve as an Operating Committee chartered by the RMB MSC Commander.  
Rejected, see above The MSC should ensure that there is a mix of technical and 
project/programs representatives on the Board from each District and MSC. 

Major Subordinate Command (MSC) Technical Division Director  

2. Provide general oversight of RAPB. 

3. Appoint Chairperson of RAPB to two-year term. 

Regional Acquisition Planning Board (RAPB) 

4. Conduct periodic, but at least semi-annual, reviews of Districts’ Advanced Acquisition 
strategies. 

On or about 1 November and 1 May each year, the RAPB will review the Districts’ Advanced 
Acquisition strategies.  These reviews shall include regionalizing contracting where appropriate, 
facilitating sharing of contracts, developing contracting capabilities to enhance customer 
support efforts, developing and implementing standard operating procedure for regional 
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contracting, and enhancing Small Business opportunities throughout the region.  The RAPB can 
be called to meet at other times, as determined by RAPB Chairperson.   

5. Report Results to RMB MSC Commander.  Response:  Rejected, see above 

Regional Management Board (RMB) MSC Commander Response:  
Rejected, see above 

6. Act on recommendations from RAPB. 

End of activity. 
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